WWTU Project Payments

As of January 13, 2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
i
Northside Regional Lift Station and Force Mains
City of West Lafayette (Reimbursements-Greeley,Krohn) $ 422,158.00 $ 422,158.00
Bingham Greenebaum Doll $ 37,364.00 $ 37,364.00
O.W. Krohn & Associates $ 9,079.00 $ 9,079.00
Brown Equipment Co. $ 155,000.00 | $ - $ 155,000.00
Jack Doheny Supplies $ 338,859.00 $ 338,859.00
Design: (Greeley & Hansen) $ 344,300.00 | $ 17,000.00 | $ 361,300.00 | $ 25,176.00 | $ - $ 25,176.00 118.43%
Construction Engineering: (Greeley & Hansen) 3 508,300.00 | $ 198,500.00 | $ 706,800.00|$% 610,029.00 | § 6,577.00 | $ 616,606.00 87.24%
Construction: (RL Turner Corp) $ 2,793,000.00 $ 2,793,00000 | $ 2,143453.00 $ - $ 2,143,453.00 76.74%
Construction Retainage: (Stock Yards Bank & Trust) $ 238,162.00 | $ - $ 238,162.00
Repay SRF for non-SRF items billed by Turner $ (168,200.00) $ - $  (168,200.00)
2012 SRF LOAN $ 4,200,000.00 | $ 3,811,080.00 | § 6,577.00 | $ 3,817,657.00 90.90%
Design: (Greeley & Hansen) $ 344,300.00 | $§ 17,000.00 | $§ 361,300.00|$  402,699.43 $ 402,699.43 111.46%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $§ 361,300.00 | $  402,699.43 | $ - $ 402,699.43 | reimb to City by SFR
Sheraton and Fairway Knolls Lift Station Improvements
City of West Lafayette (Reimbursement-Greeley & Hansen) $ 177,493.00 $ 177,493.00
| |City of West Lafayette (Reimbursement-Krohn & Assoc.) $ 4,600.00 $ 4,600.00
Cify of West | afayetie (Reimbursement-Bose, McKinney Evans) - % 1000000 $  10,000.00;
Bingham Greenebaum Doll $ 3,723.00 $ 3,723.00
O.W. Krohn & Associates $ 10,273.00 | $ - $ 10,273.00
Bose McKinney & Evans $ 20,000.00 $ 20,000.00
Withered Burns, LLP $ 1,850.00 $ 1,850.00
2014 SRF LOAN $ 2,610,000.00 | $  217,939.00 | $ 10,000.00 | $ 227,939.00 8.73%
Preliminary Engineering: (Greeley & Hansen) $ 177,500.00 $ 177,500.00 | $ 177,493.37 | $ - b) 177,493.37 100.00%
Phase 3 Power: (Duke Energy) $ 12,835.04 $ 12,835.04 | $ 12,835.04 | § - $ 12,835.04 100.00%
Bose McKinney & Evans $ 10,000.00 $ 10,000.00 1
IMPROVEMENT FUND $ 190,335.04 | $ - $ 190,335.04 | $  200,328.41 | § - $ 200,328.41 | reimb to City by SFR
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WWTU Project Payments

As of January 13, 2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
!
Wet Weather Facility Improvements (LTCP) 3
Engineering Study: (Wessler & Associates) $ 14,200.00 $ 14,200.00 | $ 14,200.00 $ 14,200.00 100.00%
Design: (Wessler & Associates) $ 52,200.00 $ 52,200.00 | $ 52,200.00 ' $ - 3 52,200.00 100.00%
Permit. (Wessler & Associates) $ 4,000.00 $ 400000189 4567001 9% - $ 4,567.00 114.18%
Construction: (Layne Heavy Civil, Inc.) $ 443,510.00 $ 44351000 | % 133,766.10 | $ - $ 133,766.10 30.16%
IMPROVEMENT FUND $ 513,910.00 | $ - $ 513,910.00 [ $  204,733.10 - $ 204,733.10
Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consuiting) $ 24,600.00 $ 24,600.00 | $ 10,453.22 | § - $ 10,453.22 42.49%
IMPROVEMENT FUND $ 24,600.00 | $ - |'$  24,600.00 | $ 10,453.22 | § - 13 10,453.22
[Cumberland Ave Sanitary Sewer Extension
_[Design Study: (Greeley & Hansen) $ 25,000.00 » $ 25,000.00 | $ 2403565 | $ 24,035.65 | 96.14%
| Preliminary Engineering: (Greeley & Hansen). | $  1B750000 $ 12422700 $ @ 31t727001% 28703902 $ . 585301 $ 29289203} = 9396%
Construction: (DJ McQuestion & Sons) $ 34,110.00 3 34,110.00 | $ 31,610.00 | $ - $ 31,610.00 92.67%
IMPROVEMENT FUND $ 246,610.00 | $ 124,227.00 | $ 370,837.00 | $ 342,684.67 | $ 5,853.01 | $ 348,537.68
Construction Inspection: (Wessler Engineering) $ 116,000.00 $ 116,000.00 | $ 73,809.76 | § - $ 73,809.76 63.63%
Construction: (Atlas Excavating) $ 1,958,300.00 $ 1,958,300.00 % 1,260,250.63 | § - $ 1,260,250.63 64.35%
2014 CONSTRUCTION FUND $ 2,074,300.00  $ - $ 2,074,300.00 { $ 1,334,060.39 | $ - $ 1,334,060.39 64.31%
Chemical Feed Facilities for Phosphorus Removal
Design: (Wessler Engineering) $ 76,000.00 $ 76,000.00 | $ 76,000.00 | - $ 76,000.00 100.00%
Permit: (Wesseler Engineering) $ 4,000.00 $ 4,000.00 | $ 423158 | § - $ 4,231.58 105.79%
Bid: (Wessler Engineering) $ 24,000.00 $ 24,000.00 | $ 24,000.00 | $ - $ 24,000.00 100.00%
Construction Inspection: (Wessler Engineering) $ 250,000.00 $ 250,000.00 | $ 77,075.92 | $ - $ 77,075.92 30.83%
Support Services: (Wastewater Solutions, Inc.) $ 47,400.00 $ 47,400.001 % 1,110.00 | $ - $ 1,110.00 2.34%
IMPROVEMENT FUND $ 401,400.00 | $ - $  401,400.00 | $ 182,417.50 | $ - $ 182,417.50
Construction: (Layne Heavy Civil, Inc.) $ 753,090.00 $ 753,090.00{% 24068520 | % - $ 240,685.20 31.96%
2014 CONSTRUCTION FUND $ 753,090.00 | § - $ 753,090.00 | $  240,685.20 | § - $ 240,685.20
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